

Line	Week number	Day/ Week/ Weekend	Start Date	End Date	Activity type	Activities
1	15	Weeks	12.04.2023	26.10.2023	Release scope	4CB completes CR detailed assessments/PBI feasibility assessments (including cross-service impact assessments where relevant)
3	47	Weeks	22.11.2023	22.11.2023	Release scope	T2-WG proposes baseline release scope and STP
4	48	Weeks	30.11.2023	30.11.2023	Release scope	STP approved by the MIB
5	23	Day	07.06.2024	07.06.2024	Documentation	Delivery of non-binding XSDs in MyStandards for the T2-WG community
6	30	Day	24.07.2024	24.07.2024	Documentation	Publication date for binding XSDs in MyStandards for the T2-WG community
7	30	Day	24.07.2024	24.07.2024	Documentation	Delivery of draft EAC Release Note (Packages 1-6)
8	31	Day	29.07.2024	29.07.2024	Release scope	Publication date for draft Scope defining set of documents (T2 and Common Components)
9	31	Weekend	02.08.2024	02.08.2024	Release deployment	Deployment of Package 1 to EAC
10	32	Weeks	05.08.2024	09.09.2024	Release testing	R2024.NOV Release testing (EAC)
11	33	Weekend	16.08.2024	16.08.2024	Release deployment	Deployment of Package 2 to EAC
12	35	Weekend	30.08.2024	30.08.2024	Release deployment	Deployment of Package 3 to EAC
13	36	Weekend	06.09.2024	06.09.2024	Release deployment	Deployment of Package 4 to EAC
14	37	Day	09.09.2024	09.09.2024	Reporting	Service Transition Status Report (STSR) for T2 R2024.NOV in Pre-Production (cut-off and delivery to TRSG and SMSG)
15	37	Day	10.09.2024	10.09.2024	Reporting	T2-WG Go / No-go decision to deploy T2 R2024.NOV to Pre-Production
16	37	Day	10.09.2024	10.09.2024	Documentation	T2-WG/RMCG approval of the security assessment and STSR for T2 R2024.NOV in Pre-Production
17	37	Weekend	13.09.2024	13.09.2024	Release deployment	Deployment of Package 5 to EAC
18	38	Weekend	20.09.2024	20.09.2024	Release deployment	Deployment of Package 6 to EAC
19	38	Weekend	20.09.2024	20.09.2024	Release deployment	Deployment of Package 1, 2, 3, 4, 5 and 6 to Pre-Production
20	39	Weeks	23.09.2024	30.10.2024	Release testing	R2024.NOV Release testing (UTEST)
21	39	Weekend	27.09.2024	27.09.2024	Release deployment	Deployment of Package 7 to EAC and Pre-Production
22	40	Weekend	04.10.2024	04.10.2024	Release deployment	Deployment of Package 8 to EAC and Pre-Production
23	41	Weekend	11.10.2024	11.10.2024	Release deployment	Deployment of Package 9 to EAC and Pre-Production
24	42	Weekend	18.10.2024	18.10.2024	Release deployment	Deployment of Package 10 to EAC and Pre-Production
25	43	Weekend	25.10.2024	25.10.2024	Release deployment	Deployment of Package 11 to EAC and Pre-Production
26	44	Weekend	01.11.2024	01.11.2024	Release deployment	Deployment of Package 12 to EAC and Pre-Production
27	38	Day	20.09.2024	20.09.2024	Release scope	Latest publication date for updated Scope defining set of documents (T2 and Common Components)
28	44	Day	30.10.2024	30.10.2024	Reporting	Delivery of the T2 R2024.NOV Information security assessment to RMCG
29	44	Day	30.10.2024	30.10.2024	Reporting	Service Transition Status Report (STSR) for T2 R2024.NOV in Production (cut-off and delivery to TRSG and SMSG)
30	44	Day	30.10.2024	30.10.2024	Release testing	End of testing of T2 R2024.NOV scope elements in Pre-Production
31	44	Day	31.10.2024	31.10.2024	Reporting	T2-WG recommends the release deployment to Production
32	45	Day	05.11.2024	05.11.2024	Reporting	MIB approves the release deployment to Production
33	46	Weekend	16.11.2024	16.11.2024	Release deployment	Start release deployment to Production