

Main Milestones of TIPS Release 3.1

With the present communication, the Eurosystem also would like to inform the TIPS community about the main milestones concerning the implementation of the TIPS Release 3.1.

The table below lists the main milestones related to the TIPS Release 3.1:

MILESTONE	DATE
Publication on the web about the release content / main milestones	02/10/2020
Delivery of the TIPS Specification Documents for market review (UDFS, UHB, URD)	20/10/2020
Latest publication date for updated Specification Documents	30/11/2020
Start of user testing	30/04/2021
End of user testing	28/05/2021
Deployment of TIPS Release 3.1 to Production	14/06/2021 - 18/06/2021
TIPS Release 3.1 is live in Production	18/06/2021