

## Main Milestones of TIPS Release 5.0

With the present communication, the Eurosystem also would like to inform the TIPS community about the main milestones concerning the implementation of the TIPS Release 5.0.

The table below lists the main milestones related to the TIPS Release 5.0:

MILESTONE	DATE
Publication on the web about the release content / main milestones	04/02/2022
Delivery of the Specification Documents for market review (UDFS, UHB, URD)	20/04/2022
TSWG/Market review of draft documents	20/4-2/5/2022
Latest publication date for updated Specification Documents	24/05/2022
Start of user Testing	12/09/2022
End of user Testing	21/10/2022
MIB approves the R5.0 deployment to Production	02/11/2022
Deployment of TIPS Release 5.0 to Production	14/11-18/2022
TIPS Release 5.0 is live in Production	21/11/2022