

Main Milestones of TIPS Release 4.0

With the present communication, the Eurosystem also would like to inform the TIPS community about the main milestones concerning the implementation of the TIPS Release 4.0.

MILESTONE	DATE
Publication on the web about the release content / main milestones	22/12/2020
TSWG/Market review of draft UDFS ESMIG + CRDM + BILL v.2.2	19/01/2021 - 05/02/2021
TSWG/Market review of draft UHB CRDM v.2.0.0	16/03/2021 - 25/03/2021
TSWG/Market review of draft TIPS documents (TIPS UDFS, UHB, URD and MPL UDFS)	27/04/2021 - 10/05/2021
Latest publication date for updated Specification Documents TIPS	28/05/2021
TSWG/Market review of draft UHB BILL v.2.0.0	02/06/2021 - 11/06/2021
Delivery of the final Specification Documents UHB BILL v.2.0.0	03/08/2021
Start of user testing existing functionality	30/11/2020
Start of user testing 4.0 functionality	13/09/2021
End of user testing	12/11/2021
Deployment of TIPS Release 4.0 to Production	22/11/2021 - 26/11/2021
TIPS Release 4.0 is live in Production	26/11/2021