

31 October 2023

Deployment schedule of the T2 release in November 2023

In line with the Eurosystem communication shared on 30 May 2023, we would like to **remind you of the T2 business day schedule that will be applied during the November release deployment weekend, 18-19 November 2023.**

To recall, with the consolidation of all TARGET services on the same platform on 20 March 2023, the regular June and November release deployment activities now coincide for all the services, i.e., T2, T2S and TIPS. The T2 November release will be therefore deployed in the production environment together with the release deployments of other services on 18 November 2023. Due to technical constraints imposed by the common components that are used by all TARGET services, certain deployment activities during the deployment weekend need to be aligned for the different services.

Owing to these dependencies, for the November release deployment weekend, the start of the **T2 mandatory maintenance window will be brought forward by 4,5 hours and will therefore commence on Friday, 17 November 2023 at 22:00 CET** (instead of Saturday, 18 November at 02:30 CET).

Below you may find the list of the migration weekend business day events where the changed timing of the T2 maintenance window is indicated with a red colour.

<i>Business day event</i>	<i>Regular schedule</i>	<i>Release schedule</i>
<i>End of day procedures</i>	Friday 18:00 – 18:45	Friday 18:00 – 18:45
<i>Start of day procedures</i>	Friday 18:45 – 19:00	Friday 18:45 – 19:00
<i>CLM RTS</i>	Friday 19:00 – Saturday 02:30	Friday 19:00 – Friday 22:00
<i>RTGS RTS I</i>	Friday 19:30 – Saturday 02:30	Friday 19:30 – Friday 22:00
<i>Maintenance Window (CLM/RTGS deployment)</i>	Saturday 02:30 – Monday 02:30	Friday 22:00 – Monday 02:30
<i>CLM RTS</i> <i>RTGS RTS II</i>	Monday 02:30 - 18:00	Monday 02:30 - 18:00