

Main Milestones TIPS Release R2027.JUN

With the present communication, the Eurosystem would like to inform the TIPS community about the main milestones concerning the implementation of the TIPS Release R2027.JUN

MILESTONES	DATE
Publication on the web about the release content / main milestones	28/05/2026
TIPS Specification Documents are shared and published for market review (UDFS, UHB, URD)	04/11/2026
End of TIPS-WG/Market review of draft TIPS specification documents	18/11/2026
Latest publication date for updated TIPS Specification Documents	09/12/2026
Common Components specification documents are shared and published for market review (ESMIG UDFS, CRDM UDFS, CRDM UHB, BILL UDFS, BILL UHB)	01/02/2027
End of TIPS-WG/Market review of Common Components documents	19/02/2027
Latest publication date for updated Common Components Specification Documents	15/03/2027
Start of user testing	02/04/2027
End of user testing	23/05/2027
MIB approves the R2027.JUN deployment to Production	26/05/2027
Start of deployment of TIPS Release R2027.JUN to Production	07/06/2027
TIPS Release R2027.JUN is live in Production	11/06/2027